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PREPARED BY: Public Works Director 

Adopt Resolution Accepting Improvements Under Contract for 201 0 Storm Drain 
Improvements Project and Appropriating Funds ($40,000) 

RECOMMENDED ACTION: Adopt resolution accepting improvements under contract for 201 0 
Storm Drain Improvements Project and appropriating funds in the 
amount of $40,000. 

BACKGROUND INFORMATION: The project was awarded to Mozingo Construction, Inc., of Oakdale, 
on May 19, 2010, in the amount of $222,900. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by City Council on March 3, 2010. 

This project consisted of the installation of 2,570 linear feet of storm drain piping and four storm drain 
manholes, and other incidental and related work, in Charleston Way, Normandy Lane, Hutchins Street, and 
Elm Street to improve storm drainage conveyance capacity in these areas and to reduce the frequency of 
flooding. 

There was one change order for this project, which included removal and replacement of unsuitable 
backfill material, repair of an existing sewer line adjacent to the new storm line, resolution of a conflict 
with a 6-inch PG&E gas line on Elm Street (not identified by PG&E), installation of 72 lineal feet of 
additional curb and gutter, and installation of 270 square feet of sidewalk, for a total cost of $49,845.27. 
The total final contract amount is $272,745.27. The requested appropriation is to fund the change order 
costs not covered by project contingencies. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: Requested Appropriation: 

The project will reduce the maintenance and emergency response costs 
due to drainage and flooding problems in the affected areas. 

Wastewater Funds (171): $40,000 
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RESOLUTION NO. 2010-192 

WHEREAS, the 2010 Storm Drain Improvement Project was awarded to Mozingo 
Construction, Inc., of Oakdale, on May 19, 2010, in the amount of $222,900; and 

WHEREAS, the contract has been completed in substantial conformance with the plans 
and specifications approved by City Council on March 3, 2010; and 

WHEREAS, this project consisted of the installation of 2,570 linear feet of storm drain 
piping and four storm drain manholes and other incidental and related work in Charleston Way, 
Normandy Lane, Hutchins Street, and Elm Street to improve storm drainage conveyance 
capacity in these areas and to reduce the frequency of flooding; and 

WHEREAS, there was one change order for this project, which included removal and 
replacement of unsuitable backfill material, repair of an existing sewer line adjacent to the new 
storm line, resolution of a conflict with a 6-inch PG&E gas line on Elm Street, installation of 72 
lineal feet of additional curb and gutter, and installation of 270 square feet of sidewalk for a total 
cost of $49,845.27. The total final contract amount is $272,745.27; and 

WHEREAS, staff recommends appropriation of $40,000 from the Wastewater Fund to 
fund change order costs not covered by project contingencies. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby accept 
the improvements under the contract for the 2010 Storm Drain Improvements Project and 
directs the City Engineer to file a Notice of Completion with the County Recorder’s Office; and 

BE IT FURTHER RESOLVED that additional funds in the amount of $40,000 be 
appropriated from the Wastewater Fund for this project. 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and 
Mayor Katzakian 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

bL ABSTAIN: COUNCIL MEMBERS - None 
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